COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 06/ 2013

ESTI MATE SUMVARY 10: 49: 22
CONTI D C17558 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 17558- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 47.0 DAYS TIME ALLON 10/31/201 FI XED COVPLETI ON DAT!
US 160 Monte Vista Reconstruction PERCENT TI ME: 32.64 ORI G TIME ALLOW 10/31/201 FI XED COVPLETI ON DAT
PROJECT NO NH 1602- 127
US 160/ 285 Monte Vista Intersection
NAVE OF RQAD: 160A
PRQIECT COUNTI ES: R O GRANDE
CONTRACTOR:
CONCRETE WORKS OF COLORADO | NCORPORATED PAY PERI OD ENDI NG 07/ 26/ 2013 DATE TI ME STARTED 06/ 10/2013
1260 ROCK CREEK CI RCLE DATE LET 04/ 11/ 2013 DATE WORK BEGAN 06/ 10/ 2013
DATE AWARDED 04/ 26/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 08/ 2013 DATE ACCEPTED
LAFAYETTE CO 80026 303 665 2933 DATE NOTI CE TO PROCEED 06/ 10/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 4,238, 836.05 PARTI Cl PATI NG $ 1, 062, 200. 35 $ 659, 025. 30
AWARD PRQIECT AMT: $ 3,984, 902. 55 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 25.06% TOTAL EARNI NGS 1, 062, 200. 35 659, 025. 30
FUNDS AVAI LABLE: $  3,176,635.70 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 062, 200. 35 659, 025. 30
TOTAL CLAI VB $ 0.00 RETAI NAGE -26,434.81 -17,055. 16
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 035, 765. 54 641, 970. 14
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1, 035, 765. 54 641, 970. 14
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 641, 970. 14

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17558 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 17558-BI D ESTI MATE RUN 08/ 06/ 2013
PRQIECT NH 1602- 127 ESTI MATE NO 0002 10: 49: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO DESCRI PTI ON UNITS QrYy TO DATE PERI CD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00200 *Renoval of Sidewal k 4,387.000 299. 000
SY 0. 000 0. 00
6. 10000 299. 000 1, 823.90
0010 202-00203 *Renoval of Curb and CGutter 7,156. 000 1,371. 000
LF 411. 000 1, 644. 00
4. 00000 1, 782. 000 7,128.00
0015 202- 00206 *Renoval of Concrete Curb Ranp 344. 000 0. 000
SY 42.000 310. 80
7.40000 42.000 310. 80
0020 202- 00212 *Renoval of Concrete Pavenent (Special) 14, 501. 000 5, 800. 000
SY 0. 000 0. 00
12. 00000 5, 800. 000 69, 600. 00
0025 202-00240 *Renoval of Asphalt Mat (Pl aning) 34, 042. 000 5,977. 000
SY 0. 000 0. 00
4. 00000 5,977. 000 23,908. 00
0030 202-00700 *Renoval of Light Standard 5. 000 0. 000
EACH 1. 000 434. 00
434. 00000 1. 000 434. 00
0035 202-00705 *Removal of Light Standard Foundation 10. 000 4. 000
EACH 2.000 620. 00
310. 00000 6. 000 1, 860. 00
0040 202-00810 *Renoval of Gound Sign 33. 000 11. 000
EACH 1. 000 155. 00
155. 00000 12. 000 1, 860. 00
0045 202-00821 *Renoval of Sign Panel 23. 000 4.000
EACH 2.000 62. 00
31. 00000 6. 000 186. 00
0050 202-00828 *Renoval of Traffic Signal Equipnrent 1.000 0. 000
LS 0. 000 0. 00
3, 100. 00000 0. 000 0.00
0055 203-00000  *Uncl assified Excavation 2,300. 000 928. 000
cY 150. 500 5, 267.50
35. 00000 1, 078. 500 37,747.50



CONTI D C17558 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 17558- BI D ESTI MATE RUN 08/ 06/ 2013
PRQIECT: NH 1602- 127 ESTI MATE NO 0002 10: 49: 22
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-00100 *Muck Excavation 0. 000 0. 000
CY 0. 000 0. 00
40. 00000 0. 000 0. 00
0065 203-01140 Rol l'ing 0. 000 0. 000
HOUR 0. 000 0. 00
83. 00000 0. 000 0. 00
0070 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
133. 00000 0. 000 0. 00
0075 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
74. 50000 0. 000 0. 00
0080 203-01597 *Pot hol i ng 50. 000 5. 500
HOUR 17. 500 5,967.50
341. 00000 23. 000 7,843.00
0085 203-01622 Sweepi ng (Wth Pickup Broon) 6. 000 0. 000
HOUR 6. 000 1, 002. 00
167. 00000 6. 000 1, 002. 00
0090 208-00002 *Erosion Log (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
4. 95000 0. 000 0. 00
0095 208- 00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
1. 55000 0. 000 0. 00
0100 208-00034 *Gravel Bag 200. 000 86. 000
LF 0. 000 0. 00
8. 65000 86. 000 743. 90
0105 208-00045 Concrete Washout Structure 2. 000 0. 000
EACH 0. 000 0. 00
916. 00000 0. 000 0. 00
0110 208- 00050 StormDrain Inlet Protection 44. 000 9. 000
EACH 12. 000 2,604. 00
217. 00000 21. 000 4,557.00



CONTI D C17558 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17558-BI D ESTI MATE RUN 08/ 06/ 2013
PRQJECT: NH 1602- 127 ESTI MATE NO 0002 10: 49: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 960. 00000 0. 000 0. 00
0120 208-00103 Renoval and Di sposal of Sedinment (Labor) 8. 000 0. 000
HOUR 8. 000 360. 00
45. 00000 8. 000 360. 00
0125 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0130 208-00106 Sweepi ng (Sedi nent Renoval) 60. 000 0. 000
HOUR 17. 000 1, 555. 50
91. 50000 17. 000 1, 555. 50
0135 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0140 208- 00206 *Erosion Control Supervisor 112. 000 13. 000
DAY 15. 000 1, 800. 00
120. 00000 28. 000 3, 360. 00
0145 208- 00300 Tenporary Berns 0. 000 0. 000
LF 0. 000 0. 00
2. 65000 0. 000 0. 00
0150 210- 00810 *Reset Gound Sign 4.000 0. 000
EACH 0. 000 0. 00
248. 00000 0. 000 0. 00
0155 210- 00815 *Reset Sign Panel 12. 000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0. 00
0160 210-00831 *Reset Traffic Signal Head 6. 000 0. 000
EACH 0. 000 0. 00
310. 00000 0. 000 0. 00
0165 210- 04010 Adj ust Manhol e 14. 000 0. 000
EACH 2.000 978. 00

489. 00000 2.000 978. 00



CONTI D C17558 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17558- Bl D ESTI MATE RUN 08/ 06/ 2013
PRQJECT: NH 1602- 127 ESTI MATE NO 0002 10: 49: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 210-04020 Modi fy Inlet 20. 000 0. 000
EACH 13. 000 26, 000. 00
2, 000. 00000 13. 000 26, 000. 00
0175 210- 04050 Adj ust Val ve Box 25. 000 0. 000
EACH 0. 000 0. 00
241. 00000 0. 000 0. 00
0180 212-00006 *Seeding (Native) 0. 500 0. 000
ACRE 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0185 212-00032 *Soi | Condi tioning 0. 500 0. 000
ACRE 0. 000 0. 00
6, 810. 00000 0. 000 0. 00
0190 213-00004 *Mil ching (Weed Free Straw) 0. 500 0. 000
ACRE 0. 000 0. 00
3, 100. 00000 0. 000 0.00
0195 213-00061 *Mul ch Tackifier 100. 000 0. 000
LB 0. 000 0. 00
4. 35000 0. 000 0. 00
0200 213-00100 *Soi | Bi nder 0. 500 0. 000
ACRE 0. 000 0. 00
1, 860. 00000 0. 000 0. 00
0205 216- 00042 *Soi | Retention Bl anket (Bi odegradabl e Straw Coconut) 20. 000 0. 000
SY 0. 000 0. 00
12. 50000 0. 000 0.00
0210 250- 00010 Environmental Health and Safety Managenent 1. 000 0. 000
LS 0. 250 620. 00
2, 480. 00000 0. 250 620. 00
0215 250-00050 Moni t ori ng Techni ci an 30. 000 0. 000
HOUR 0. 000 0. 00
84. 50000 0. 000 0.00
0220 250-00110 Heal th and Safety O ficer 10. 000 0. 000
HOUR 0. 000 0. 00
109. 00000 0. 000 0. 00



CONTI D C17558 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17558- Bl D ESTI MATE RUN 08/ 06/ 2013
PRQJECT: NH 1602- 127 ESTI MATE NO 0002 10: 49: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 304- 06000 Aggregate Base Course (C ass 6) 4, 889. 000 1, 709. 000
TON 327.500 8,187.50
25. 00000 2,036. 500 50, 912. 50
0230 304-09014 Aggr egat e Base Course (Special) 400. 000 0. 000
TON 0. 000 0. 00
30. 00000 0. 000 0. 00
0235 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 300. 000 0. 000
SY 0. 000 0. 00
180. 00000 0. 000 0. 00
0240 403-34721  *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 2,500. 000 0. 000
TON 259. 800 32, 215. 20
124. 00000 259. 800 32, 215. 20
0245 411-10255  *Enulsified Asphalt (Sl ow Setting) 1, 180. 000 0. 000
GAL 0. 000 0. 00
25. 00000 0. 000 0. 00
0250 412-01000 *Concrete Pavenent (10 Inch) 14, 501. 000 0. 000
SY 5, 630. 900 340, 669. 45
60. 50000 5, 630. 900 340, 669. 45
0255 420-00132 Ceotextile (Separator) (Cass 1) 0. 000 0. 000
SY 0. 000 0. 00
2.70000 0. 000 0. 00
0260 503-00036 *Drilled Caisson (36 Inch) 76. 000 0. 000
LF 0. 000 0. 00
434. 00000 0. 000 0. 00
0265 506-01020 Ceogri d Rei nforcenent 0. 000 0. 000
SY 0. 000 0. 00
5. 35000 0. 000 0. 00
0270 608- 00000 Concrete Sidewal k 3,961. 000 0. 000
SY 0. 000 0. 00
36. 00000 0. 000 0. 00
0275 608-00010 Concrete Curb Ranp 344. 000 0. 000
Sy 21. 400 4,023. 20
188. 00000 21. 400 4,023. 20



CONTI D C17558 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17558- Bl D ESTI MATE RUN 08/ 06/ 2013
PRQJECT: NH 1602- 127 ESTI MATE NO 0002 10: 49: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 609-21020 Curb and Qutter Type 2 (Section I1-B) 7, 744.000 0. 000
LF 1, 900. 000 35, 150. 00
18. 50000 1, 900. 000 35, 150. 00
0285 610-00024 Medi an Cover Material (4 Inch Patterned Concrete) 3, 719. 000 0. 000
SF 60. 000 375. 00
6. 25000 60. 000 375. 00
0290 613-01200 *2 Inch Electrical Conduit (Plastic) 7, 000. 000 0. 000
LF 2,282.000 28, 525. 00
12. 50000 2,282.000 28, 525. 00
0295 613-01250 *2-1/2 Inch Electrical Conduit (Plastic) 375. 000 0. 000
LF 85. 000 1, 275. 00
15. 00000 85. 000 1, 275. 00
0300 613-01300 *3 Inch BElectrical Conduit (Plastic) 500. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0305 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
15, 500. 00000 0. 000 0. 00
0310 613-13000 *Lumi nai re (LED) 12. 000 0. 000
EACH 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0315 613-40010 *Li ght Standard Foundati on 39. 000 0. 000
EACH 10. 000 10, 500. 00
1, 050. 00000 10. 000 10, 500. 00
0320 614-00011 *Sign Panel (Qass I) 268. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0325 614-00012 *Sign Panel (Cass I1) 180. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0330 614-01512 *Steel Sign Support (2-1nch Round) (Post) 209. 000 0. 000
LF 0. 000 0. 00
12. 50000 0. 000 0. 00



CONTI D C17558 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 17558- BI D ESTI MATE RUN 08/ 06/ 2013
PRQJECT: NH 1602- 127 ESTI MATE NO 0002 10: 49: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 23.000 0. 000
EACH 0. 000 0. 00
62. 00000 0. 000 0. 00
0340 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 155. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0345 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 12. 000 0. 000
EACH 0. 000 0. 00
341. 00000 0. 000 0. 00
0350 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 0. 000
EACH 0. 000 0. 00
929. 00000 0. 000 0. 00
0355 614-70336 *Traffic Signal Face (12-12-12) 8. 000 0. 000
EACH 0. 000 0. 00
805. 00000 0. 000 0. 00
0360 614-70560 *Traffic Signal Face (12-12-12-12-12) 8. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0365 614-72862 *Pedestrian Push Button (Special) 24.000 0. 000
EACH 0. 000 0. 00
372. 00000 0. 000 0. 00
0370 614-72863 *Pedestrian Push Button Post Assenbly 12. 000 0. 000
EACH 0. 000 0. 00
1, 240. 00000 0. 000 0. 00
0375 614-72866 *Fire Preenption Unit and Tiner 4. 000 0. 000
EACH 0. 000 0. 00
7,430. 00000 0. 000 0. 00
0380 614-72871 *Loop Detector Wre (Prefab) Special 4, 290. 000 0. 000
LF 1, 189. 000 14, 862. 50
12. 50000 1, 189. 000 14, 862. 50
0385 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
18, 600. 00000 0. 000 0. 00



CONTI D C17558 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 17558- BI D ESTI MATE RUN 08/ 06/ 2013
PRQJECT: NH 1602- 127 ESTI MATE NO 0002 10: 49: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
19, 800. 00000 0. 000 0. 00
0395 614-86246 *Controller (Type 170E- HC11) 1. 000 0. 000
EACH 0. 000 0. 00
18, 600. 00000 0. 000 0. 00
0400 625- 00000 Construction Surveyi ng 1. 000 0.280
LS 0. 210 10, 794. 00
51, 400. 00000 0. 490 25, 186. 00
0405 626- 00000 *Mobi | i zati on 1. 000 0. 248
LS 0. 248 90, 520. 00
365, 000. 00000 0. 496 181, 040. 00
0410 626- 01000 Public Information Services 1. 000 0. 250
LS 0. 000 0. 00
13, 500. 00000 0. 250 3,375.00
0415 627-00005 *Epoxy Pavenent Mar ki ng 46. 000 0. 000
GAL 0. 000 0. 00
235. 00000 0. 000 0. 00
0420 627-00011 *Pavenent Marking Paint (Wt erborne) 92. 000 20. 500
GAL 2. 400 104. 40
43. 50000 22.900 996. 15
0425 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 3, 663. 000 0. 000
SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0430 627-40003 *Met hyl Met hacryl ate Pavenent Marking (Inlaid) 1, 294. 000 0. 000
"\Wr d/ Synbol "
SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0435 627-40003 *Met hyl Met hacryl ate Pavenent Marking (Inlaid) 4, 417. 000 0. 000
" XWal k/ Stop Bar"
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0440 630- 00000 *Fl aggi ng 7,500. 000 695. 000
HOUR 688. 000 17, 200. 00
25. 00000 1, 383. 000 34,575. 00



CONTI D C17558 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 17558-BI D ESTI MATE RUN 08/ 06/ 2013
PRQJECT: NH 1602- 127 ESTI MATE NO 0002 10: 49: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 630- 00007 *Traffic Control Inspection 53. 000 14. 000
DAY 11. 000 1, 496. 00
136. 00000 25. 000 3, 400. 00
0450 630- 00012 *Traffic Control Managenent 100. 000 13. 000
DAY 17. 000 12, 631. 00
743. 00000 30. 000 22,290. 00
0455 630- 80001 *Fl ashi ng Beacon (Portabl e) 3. 000 0. 000
EACH 0. 000 0. 00
496. 00000 0. 000 0. 00
0460 630-80336 *Barricade (Type 3 MB) (Tenporary) 8. 000 2.500
EACH 0. 500 62. 00
124. 00000 3. 000 372.00
0465 630-80341  *Construction Traffic Sign (Panel Size A) 80. 000 22.000
EACH -1.500 -37.50
25. 00000 20. 500 512. 50
0470 630-80342  *Construction Traffic Sign (Panel Size B) 112. 000 15. 000
EACH 3. 000 148. 50
49. 50000 18. 000 891. 00
0475 630- 80343 *Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 0. 000 0. 00
62. 00000 0. 000 0. 00
0480 630-80344 *Construction Traffic Sign (Special) 82. 000 0. 000
SF 36. 000 900. 00
25. 00000 36. 000 900. 00
0485 630- 80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
6, 200. 00000 2. 000 12, 400. 00
0490 630- 80356 *Advance Warning Fl ashing or Sequencing Arrow Panel 1. 000 0. 500
Type
ype) EACH 0. 000 0. 00
929. 00000 0. 500 464. 50
0495 630-80360  *Drum Channel i zi ng Device 150. 000 54. 000
EACH 3. 500 43.75
12. 50000 57. 500 718.75



CONTI D C17558 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 17558- BI D ESTI MATE RUN 08/ 06/ 2013
PRQIECT: NH 1602- 127 ESTI MATE NO 0002 10: 49: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 20. 000 4. 000
EACH 0. 000 0. 00
49. 50000 4. 000 198. 00
0505 630-80370 Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
26. 50000 0. 000 0. 00
0510 630-80380 *Traffic Cone 300. 000 40. 000
EACH 0. 000 0. 00
9. 90000 40. 000 396. 00
0515 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0520 630-86800 *Traffic Signal (Tenporary) 1. 000 0. 500
LS 0. 000 0. 00
37, 200. 00000 0. 500 18, 600. 00
0525 700- 70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0530 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0535 700-70012 F/ A Asphalt Pavenent |ncentive 21, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0540 700-70013 F/ A Concrete Pavenent |ncentive 22, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0545 700- 70016 F/ A Fuel Cost Adj ustnent 44, 700. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0550 700- 70018 F/ A Roadway Snoot hness | ncentive 31, 540. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C17558 COLORADO DEPARTMVENT OF TRANSPORTATI ON Page 12
PCN: 17558- BI D ESTI MATE RUN 08/ 06/ 2013
PRQIECT: NH 1602- 127 ESTI MATE NO 0002 10: 49: 22
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0555 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 47, 250. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0560 700- 70021 F/ A On-The-Job Trai nee 512. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0.00
0565 700- 70060 F/ A Adjust Wilities 7, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0570 700- 70082 F/ A Furnish & Install El ectrical Service 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0575 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 4,193, 336. 05 $ 659, 025.30$ 1, 016, 700. 35
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0580 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0585 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
23, 000. 00000 1. 000 23, 000. 00
0590 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
CAT 0400 CURRENT AMI  $ 45, 500. 00 $ 0.00% 45, 500. 00
PRQJIECT TOTAL CURRENT AMI $ 4, 238,836.05$ 659, 025.30 % 1, 062, 200. 35




